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1 11/1/2013 CLMC390 Laughlin-Thyssen, Inc.   Shoal Creek Ridgelea Storm Drain Imp Add Ramming Paving Company, LTD N NA NA NA $20,000.00 Placing final HMAC PW Larry Mendez  N 11/5/2013 Y N 0 Met goals (not adding new scope of work) 1 RY

2 11/1/2013 CLMC352 Zachry Construction Co. Waller Creek Tunnel Outlet Contract Change Rami Materials Transport, LLC Y Increase NA NA $47,700.00 96239 - Hauling Services CMD   Gary Jackson  N 11/13/2013 Y N 0 Increasing existing scope of work 22 KK

3 11/1/2013 CLMC352 Zachry Construction Co. Waller Creek Tunnel Outlet Contract Change Melendrez Trucking Y Increase NA NA $102,500.00 96239 - Hauling Services CMD Gary Jackson  N 11/13/2013 Y N 0 Increasing existing scope of work 23 KK

4 11/1/2013 CLMC352 Zachry Construction Co. Waller Creek Tunnel Outlet Contract Change Lauren Concrete N Increase NA NA $200,000.00 75070 - Ready Mix Concrete Supplier CMD   Gary Jackson  N 11/13/2013 Y N 0 Increasing existing scope of work 24 KK

5 11/4/2013 CLMC280 Oscar Renda Contracting, Inc.
Waller Creek Tunnel Inlet Facility @ 
Waterloo Park Substitution-Delete Komar Industries N NA NA NA ($173,986.00) Auger Pre-Crusher Shredder/Compactor PW Gary Jackson  N 11/13/2013 Y N 0

Refusal by the Subcontractor to honor the Bid 
or Proposal price 37 KK

5a 11/4/2013 CLMC280 Oscar Renda Contracting Inc 
Waller Creek Tunnel Inlet Facility @ 
Waterloo Park Substitution-Add Blue Rhino Industries, LLC N NA Y Y $217,752.00 Auger Pre-Crusher Shredder/Compactor PW Gary Jackson  N 11/13/2013 Y N 0 Met goals (not adding new scope of work) KK

6 11/4/2013 CLMC300A G. Hyatt Construction, Inc.
Conley-Guerrero Senior Activity Center 
Renovations Rebid Substitution-Delete Tri-Tex Roofing N NA NA NA $0.00 Roofing PARD

John 
McKennis N 11/18/2013 Y N 0 Failure of performance 12 JC

6a 11/4/2013 CLMC300A G. Hyatt Construction, Inc.
Conley-Guerrero Senior Activity Center 
Renovations Rebid Substitution-Add GG's Construction   Y NA N Y $6,000.00 Roofing repairs PARD

John 
McKennis N 11/18/2013 Y N 0 Adding certified firm JC

7 11/5/2013 CLMB312 Jamail & Smith Construction  
2013 Job Order Contract for COA Austin 
Facility Improvements Contract Change United Safeguard Pump Services N Increase NA NA $177,207.00 830330 - Filters, Fuel, Storage Tank PW Brenda Baker Y 11/21/2013 N N 0

Project was cancelled. RFC returned as 
denial. 33 JC

8 11/6/2013 CLMC394
Rodriguez Barr Inc dba The Barr 
Company, AIA 

Copperfield Neighborhood Park 
Development Substitution-Delete AB Cement, LLC N NA NA NA $13,442.00 

Concrete labor to form work, set steel and place 
concrete PARD Gary Gregson N 11/8/2013 Y N 0

Refusal by the Subcontractor to honor the Bid 
or Proposal price 1 RY

8a 11/6/2013 CLMC394
Rodriguez Barr Inc dba The Barr 
Company, AIA 

Copperfield Neighborhood Park 
Development Substitution-Add T N G's Construction, LLC N NA NA NA $14,950.00 

Concrete labor to form work, set steel and place 
concrete. PARD Gary Gregson N 11/8/2013 Y N 0 No MBE/WBE availability RY

9 11/8/2013 CLMP036 CH2M HILL
Water and Wastewater System Facilities 
Engineering Services Rotation List 2010- Contract Change Commercial Wireless Solutions (CWS) N Increase NA NA $4,800.00 

91895 - Telecommunication consulting - radio signal 
testing PW Imane Mrini N 11/25/2013 Y N 0 Increasing existing Scope of work 1 MA

10 11/8/2013 CLMC395 Muniz Concrete & Contracting, Inc. North Walnut Creek Contract Change AAA Fire & Safety Equipment Co., Inc. N Increase NA NA $800.00 96818 - Backflow Preventer Testing Services CMD   Chad Crager N 11/15/2013 Y N 0 Adding 1st tier non certified firm 1 LM

11 11/8/2013 CLMC401 Southwest Corporation
Austin Convention Center Electrical Upgrade 
2013 Add JR Glass & Mirror N NA NA NA $7,145.00 91447 - Glass & Glazing ACCD Bob Egan Y 11/15/2013 Y N 0 GFE approved (new scope of work) 4 JC

12 11/13/2013 CLMC433
Quest Civil Construction Texas, 
LLC

Barton Springs Pool General Grounds 
Improvements Add

Texas Curb Cut Lp dba Texas Cutting 
& Coring, LP N NA NA NA $1,500.00 91420-Demoliton Services PW Robin Camp N 11/21/2013 Y N 0 All goals met 1 MA

13 11/13/2013 CLMC433
Quest Civil Construction Texas, 
LLC

Barton Springs Pool General Grounds 
Improvements Add Terra Ecoservices LLc Y NA NA NA $3,100.00 98814-Erosion Control Services PW Robin Camp N 11/21/2013 Y N 0 Adding certified firm 2 MA

14 11/13/2013 CLMC433
Quest Civil Construction Texas, 
LLC

Barton Springs Pool General Grounds 
Improvements Add

Steven Reyes dba Steve Reyes 
Concrete Placement N NA NA NA $183,500.00 91430-Concrete Placement PW Robin Camp N 11/21/2013 Y N 0 All goals met 3 MA

15 11/13/2013 PWP0054 HDR Engineering
Floodplain Evacuation Support Services 
Consultant for the Flood Hazard Mitigation Add L V Right of Way Services Y Add NA NA $155,000.00 Acquisition and Relocation Services Real Estate Melenda Ruby N 11/13/2013 Y N 0 Emergency work 1 CV

16 11/13/2013 PWP0054 HDR Engineering, Inc.
Floodplain Evacuation Support Services 
Consultant for the Flood Hazard Mitigation Contract Change Eckmann Groll, Inc. Y Increase NA NA $24,000.00 Appraisal Review Real Estate Melenda Ruby N 11/13/2013 Y N 0 Emergency work 1 CV

17 11/13/2013 PWP0054 HDR Engineering, Inc.
Floodplain Evacuation Support Services 
Consultant for the Flood Hazard Mitigation Add Adjusters International N NA NA NA $54,000.00 99029 - Fema Consulting Services Real Estate Melenda Ruby N 11/13/2013 Y N 0 Emergency work 1 CV

18 11/13/2013 CLMB312 Warden Construction Corporation
2013 JOC - Austin Animal Center Drainage  
Improvements Add Viking Fence Co. Ltd. Y NA NA NA $0.00 98136 - Fencing PW

Kalpana 
Sutaria  Y 11/15/2013 Y N 0 Adding certified firm 21 KK

19 11/14/2013 CLMP118 RPS 
Engineering Services for Chilled Water Pipe 
in Right of Way Rotation List Add Civiltude Y NA NA NA $33,497.00 

92517-Civil Engineering.  Design of chilled water lines, 
underground vaults, and appurtenances. AE John Routh N 11/21/2013 Y N 0 Adding certified firm 1 RY

20 11/14/2013 CLMC390 Laughlin-Thyssen Shoal Creek Ridgelea Storm Drain Imp Add Lewis Concrete Restoration - LCR N NA NA NA $20,000.00 Coat/Place wastewater manhole coating PW Larry Mendez  N 11/20/2013 Y N 0 GFE approved 1 RY

21 11/15/2013 CLMC195 Texas Sterling Construction     
Reconstruction & Utility Adjustments Group 7 
and Group 9 Contract Change Panther Creek Transportation Inc Y Decrease NA NA ($35,858.00) 96239-Hauling PW Clay Harris N 12/5/2013 Y N 0 City reduced scope of work 22 MA

22 11/15/2013 CLMC195 Texas Sterling Construction     
Reconstruction & Utility Adjustments Group 7 
and Group 9 Contract Change Industrial Asphalt N Decrease NA NA ($220,000.00) 74502-Asphalt PW Clay Harris N 12/9/2013 Y N 0 City reduced scope of work 21 MA

23 11/15/2013 CLMC195 Texas Sterling Construction     
Reconstruction & Utility Adjustments Group 7 
and Group 9 Contract Change Austex Tree Service  Y Decrease NA NA ($22,736.00) 968888-Erosion Control PW Clay Harris N 12/5/2013 Y N 0 City reduced scope of work 23 MA

24 11/15/2013 CLMB312 Warden Construction Corporation
2013 JOC - Austin Animal Center Drainage  
Improvements Delete Rich Coatings LLC N NA NA NA $0.00 90945 - Floor Coatings and paint PW

Kalpana 
Sutaria N 11/18/2013 Y N 0 Failure of performance 22 KK

25 11/15/2013 2015.047 Matous Construction 
Albert R. Davis Water Treatment Plant 
Chemical Feed Improvements Contract Change Environmental Improvements, Inc. N Increase NA NA $236,220.00 89008 - Chlorination Equipment and Parts AWU

Paulinda 
Mackie N 12/13/2013 Y N 0 Increasing existing Scope of work 1 MA

26 11/15/2013 CLMC400 Laughlin-Thyssen Pemberton Heights Phase III Project Add Lewis Concrete Restoration Y NA NA NA $45,000.00 Spray/Place Quadez Coat for wastewater manholes PW
Jon 

Thompson N 12/4/2013 Y N 0 Adding certified firm 5 JC

27 11/15/2013 CLMB312 Kellogg Brown & Root LLC
2013 Job Order Contract for COA Austin 
Facility Improvements Add A T Services N NA NA NA $49,309.00 

HVAC, Mechanical Contractor - 94152, 94155, 99852, 
99879 PW Robin Camp N 11/25/2013 Y N 0 Met goals (not adding new scope of work) 1 HT

28 11/15/2013 CLMB312 Kellogg Brown & Root LLC
2013 Job Order Contract for COA Austin 
Facility Improvements Add Austin Glass N NA NA NA $55,780.00 Aluminum storefront and glass - 91447 PW Robin Camp N 11/25/2013 Y N 0 Met goals (not adding new scope of work) 2 HT

29 11/15/2013 CLMB312 Kellogg Brown & Root LLC
2013 Job Order Contract for COA Austin 
Facility Improvements Add E O Integrated Systems N NA NA NA $43,000.00 ABIA approved camea and door security PW Robin Camp N 11/25/2013 Y N 0 Met goals (not adding new scope of work) 3 HT

30 11/15/2013 CLMB312 Warden Construction Corporation
2013 JOC - Austin Animal Center Drainage  
Improvements Add

Stonhard, Division of Stoncor Group 
Inc. N NA NA NA $0.00 90945 - Specialized floor coatings and painting PW

Kalpana 
Sutaria N 11/18/2013 Y N 0

Subcontractor selected by Owner (City) for 
special flooring 23 KK

31 11/18/2013 CMC383 Muniz Concrete & Contracting, Inc.
ADA Sidewalk & Ramp Improvements Group 
#14 City Wide Add TRP Construction Group N NA NA NA $775.00 91276 - Furnish and install raised pavement markers PW Diane Rice N 12/12/2013 Y N 0 Met goals (not adding new scope of work) 2 SRK

32 11/19/2013 PWP0027 URS Corporation
Upper Boggy Creek Integrated Watershed 
Management Contract Change HVJ Associates Inc Y Decrease NA NA ($3,416.00) 92546 - Geotechnical Skills PW

Christina 
Calvery N 11/25/2013 Y N 0 Decreasing existing scope of work 2 KK

33 11/19/2013 PWP0027 URS Corporation
Upper Boggy Creek Integrated Watershed 
Management Contract Change

Baer Engineering & Environmental, 
Inc. Y Decrease NA NA ($31,507.00) 91843 - Environmental Consulting PW

Christina 
Calvery N 11/25/2013 Y N 0 Decreasing existing scope of work 3 KK

34 11/19/2013 PWP0027 URS Corporation
Upper Boggy Creek Integrated Watershed 
Management Contract Change Carolyn Kelly Landscape Architect Y Decrease NA NA ($18,106.00) 90656 - Landscape Architect PW

Christina 
Calvery N 11/25/2013 Y N 0 Increasing existing scope of work 4 KK

35 11/19/2013 PWP0027 URS Corporation
Upper Boggy Creek Integrated Watershed 
Management Contract Change Glenrose Engineering Y Decrease NA NA ($5,720.00) 91843 - Environmental Consulting PW

Christina 
Calvery N 11/25/2013 Y N 0 Decreasing existing scope of work 5 KK

36 11/19/2013 CLMC312 Pepper-Lawson Waterworks, LLC
Walnut Creek Influent Flow Improvement 
and Equipment Replacement/Rehab Contract Change T. Morales Co. N Increase NA NA $34,604.00 91438 - Electrical PW Steve Parks N 11/25/2013 Y N 0 Increasing existing scope of work 20 KK

37 11/19/2013 CLMC406 Santa Clara Construction, Ltd
Willowbrook @ 40th Street Water and WW 
Improvements Add Dustrol Inc. N NA NA NA $39,350.00 74500 - Asphalt Milling AWU

Christina 
Calvery N 11/21/2013 Y N 0 Met goals (not adding new scope of work) 1 RY

38 11/19/2013 CLMC406 Santa Clara Construction, Ltd
Willowbrook @ 40th Street Water and WW 
Improvements Add DIJ Construction N NA NA NA $3,900.00 913505 (1) striping & Buttons AWU

Christina 
Calvery N 11/21/2013 Y N 0 Met goals (not adding new scope of work) 1 RY

39 11/19/2013 PWP0027 URS Corporation
Upper Boggy Creek Integrated Watershed 
Management Contract Change Alan Plummber Associates N Decrease NA NA $0.00 92535 - Environmental Engineering PW

Christina 
Calvery N 11/25/2013 Y N 0 Decreasing existing scope of work 5 KK

40 11/19/2013 PWP0027 URS Corporation
Upper Boggy Creek Integrated Watershed 
Management Contract Change Geosyntee Consultants, Inc. N Decrease NA NA $0.00 91843 - Environmental Consulting PW

Christina 
Calvery N 11/25/2013 Y N 0 Decreasing existing scope of work 6 KK

41 11/20/2013 CLMC390 Laughlin-Thyssen Shoal Creek Ridgelea Storm Drain Imp Add Diamond X Contracting, Inc. N NA NA NA $252,017.00 
They will place proposed cement in the existing 
subgrade and work subgrade. PW Larry Mendez  N 11/21/2013 Y N 0 Met goals (not adding new scope of work) 1 RY

42 11/22/2013 CLMC398 Prism Development  
Austin Bicycle Commuting Facilities for 
Waller Creek Center & PARD Headquarters Add Architectural Division 8 N NA NA NA $6,100.00 15025 - Doors, frames & jambs, steel PW Craig Russell N 12/11/2013 Y N 0 Adding 1st tier non certified firm 1 LM

43 11/22/2013 CLMC411 Payton Construction, Inc.
Walnut Creek WWTP WRI Tank Assessment 
and Repairs Add Texas Tap Service, Inc. N NA NA NA $2,450.00 Hot tapping 16" and 4" on Ductile Iron Pipe PW Yuejiao Liu N 12/4/2013 Y N 0 Met goals (not adding new scope of work) 1 JC

44 11/22/2013 CLMC400 Laughlin-Thyssen  Pemberton Heights Phase III Project Add AusTex Tree Service, Inc. Y NA NA NA $25,000.00 P6-Treatment and possible tree pruning PW
Jon 

Thompson N 11/26/2013 Y N 0 Adding certified firm 4 JC

45 11/22/2013 CLMC398 Prism Development 
Austin Bicycle Commuting Facilities for 
Waller Creek Center & PARD Headquarters Add The Green Plumber of Austin N NA NA NA $43,520.00 91468 - Plumbing PW Craig Russell N 12/11/2013 Y N 0 Adding 1st tier non certified firm 1 LM

46 11/22/2013 CLMC398 Prism Development 
Austin Bicycle Commuting Facilities for 
Waller Creek Center & PARD Headquarters Add Austin Glass & Mirror N NA NA NA $7,850.00 

67002 - Bathroom Accessories: fans, mirrors, 
medicine cabinets PW Craig Russell N 12/11/2013 Y N 0 Adding 1st tier non certified firm 1 LM

47 11/22/2013 SMH0120
Trachmar, LLC and Tuerff-Davis 
EnviroMedia, Inc.

Marketing Services to Support Energy 
Efficiency Upgrades Contract Change Trachmar, LLC Y Increase NA NA $25,000.00 9663010 - Printing and typesetting services AE Amy N N 11/25/2013 Y N 0 Increasing existing Scope of work 16 MA

48 11/22/2013 CLMC398 Prism Development  
Austin Bicycle Commuting Facilities for 
Waller Creek Center & PARD Headquarters Add BFP Enterprises, Inc. - Parker Electric N NA NA NA $42,988.00 91438 - Electrical PW Craig Russell N 12/11/2013 Y N 0 Adding 1st tier non certified firm 1 LM

49 11/25/2013 PWP0052 CH2M HILL
Water and Wastewater System Facility 
Engineering Rotation List 2008-2011 Contract Change All Points Inspection Svcs Y Decrease NA NA ($19,675.00) Asset Management System Update PW Jules Parrish N 12/17/2013 Y N 0 City reduced or deleted scope of work 1 HT

50 11/27/2013 CLMC312 Pepper-Lawson Waterworks, LLC
Walnut Creek Influent Flow Improvement 
and Equipment Replacement/Rehab Contract Change Texas Cutting & Coring Inc.  N Increase NA NA $20,305.00 9138271 - Concrete cutting & coring PW Steve Parks Y 12/4/2013 Y N 0 Increasing existing scope of work 21 KK

51 11/27/2013 CLMC400 Laughlin-Thyssen  Pemberton Heights Phase III Project Add Ramming Paving Company Ltd. N NA NA NA $924,828.00 91338 - Asphalt street repair PW
Jon 

Thompson Y 12/3/2013 Y N 0 GFE approved (new scope of work) 6 JC

52 11/27/2013 CLMP030 URS Corporation
Environmental Services Rotation List 2010 - 
2012 Add Test America N NA NA NA $750.00 9614850 - Air Analysis of Generator Testing Samples PW Steve Nelson Y 12/12/2013 N N 0 RFC returned. Sub unaware of add. 1 JC

53 11/27/2013 CLMC312 Pepper-Lawson Waterworks, LLC
Walnut Creek Influent Flow Improvement 
and Equipment Replacement/Rehab Contract Change APAC - Texas (Wheeler Inc) N Increase NA NA $59,238.00 1501227 - Ready Mix Concrete PW Steve Parks N 12/4/2013 Y N 0 Increasing existing scope of work 22 KK
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54 11/27/2013 CLMC312 Pepper-Lawson Waterworks, LLC
Walnut Creek Influent Flow Improvement 
and Equipment Replacement/Rehab Contract Change McCoy Welding N Increase NA NA $8,032.00 91076 - Welding PW Steve Parks N 12/4/2013 Y N 0 Increasing existing scope of work 23 KK

55 9/27/2013 CLMA001 DPR Construction, Inc. Austin Energy System Control Center Contract Change Solis Constructors Y Decrease NA NA ($26,000.00) 9126898 - Construction Services AE
Laura Lee 

Franks N 10/1/2013 Y N 0 Decreasing existing scope of work 186 KK

56 9/27/2013 CLMP082 Parsons Brinckerhoff, Inc. Corridor Development Program Contract Change Beverly Silas & Associates Y Increase NA NA $118,908.00 Public Involvement PW Allison Dietzel N 10/9/2013 Y N 0 Increasing existing scope of work 10 HT

57 9/27/2013 CLMP082 Parsons Brinckerhoff, Inc. Corridor Development Program Contract Change Aguirre Fields & Associates, Inc. Y Increase NA NA $26,080.00 Planning Strategy PW Allison Dietzel N 10/9/2013 Y N 0 Increasing existing scope of work 11 HT

58 9/30/2013 CLMA003 Hensel Phelps Construction, Co New Central Library Phase II Add Schnabel Foundation Co. N NA NA NA $1,195,000.00 None- Earth retention system installation PW
Cynthia 
Jordan  Y 10/3/2013 Y N 0 GFE approved 1 RY

59 9/30/2013 CLMA003 Hensel Phelps Construction, Co New Central Library Phase II Add Griffin Construction Services Group N NA NA NA $211,460.00 None- Deep well dewatering of the project site PW
Cynthia 
Jordan  Y 10/3/2013 Y N 0 GFE approved 1 RY

$0.00 

$0.00 

Request for Change Summary for December 2013

Additions Deletions *Substitutions Contract Changes Total

29 1 3 26 59

Certified 6 0 1 (Certified for Non-Certified)
14 (6-Increase/8-

Decrease) 21

Non-Certified 23 1 2 (Like-Kind)
12 (9-Increase/3-

Decrease) 38

Not Approved 1 0 0 1 2
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